NORTH'MIAM]

778 N.E. 125 Street, North Miami, Florida 33161

Council Report

To: The Honorable Mayor and City Council

From:  Ruby Johnson, Purchasing Director 4
Purchasing Department ’

Date: August 28, 2012

RE: A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF THE CITY OF
NORTH MIAMI, FLORIDA, RATIFYING THE CITY MANAGER'S APPROVAL
AND EXECUTION OF A SECOND AMENDMENT TO PROFESSIONAL
SERVICES AGREEMENT, IN SUBSTANTIALLY THE ATTACHED FORM,
BETWEEN THE CITY OF NORTH MIAMI AND COASTLAND CONSTRUCTION,
INC., FOR ADDITIONAL RELATED SERVICES REQUIRED FOR THE
COMPLETION OF THE NW 131ST STREET STREETSCAPE IMPROVEMENT
PROJECT, AT A COST NOT TO EXCEED TWO HUNDRED EIGHTY FOUR
THOUSAND DOLLARS ($284,000.00), AND TO EXTEND THE TIME FOR
PERFORMANCE TO NOVEMBER 30, 2012; PROVIDING FOR AN EFFECTIVE
DATE AND FOR ALL OTHER PURPOSES.

RECOMMENDATION

Staff is informing the Mayor and Council of the City Manager's approval of increasing Bid No. 42-
10-11 for the NW 131% Street Streetscape Improvement Project by 11% or $284,000 and
extending the completion time by one additional month with Coastland Construction, Inc.

BACKGROUND

The NW 131" Street Streetscape Improvement Project include installation of on-street parking,
drainage, bike lanes, sidewalks, curbs and gutters, landscaping, pavements, street markings and
signage along NW 131 Street from NW 7th Avenue to NW 17th Avenue. Coastland Construction
Inc was the responsive low bidder.

This is the second amendment to this contract. Amendment No. 1 was issued to extend the
completion time by 60 days due to unforeseen site conditions. The completion date was
extended to September 9, 2012.

Several issues occurred that prompted Amendment No. 2. When the project was awarded a
contingency was not included in the original award which is standard in most construction
projects, a line item was not calculated in the original total and unforeseen field conditions arose



during the construction process. Staff has made a complete assessment of what is required to
complete the project and concurs with the change order request outlined in the attachments.

The project original total cost was $2,481,770.92 and has been increased to $2,765,770.92. The
new completion date will be November 30, 2012.

Funding for this project is from the ¥ Cent Transportation Surtax and the Transportation Gas Tax.

Attachments

Resolution

Amendment No. 2

Change Order Justification w / Manager Approval
Change Order

Original Purchase Order

Change Order Requests



RESOLUTION NO.

A RESOLUTION OF THE MAYOR AND CITY COUNCIL OF
THE CITY OF NORTH MIAMI, FLORIDA, RATIFYING THE
CITY MANAGER’S APPROVAL AND EXECUTION OF A
SECOND AMENDMENT TO PROFESSIONAL SERVICES
AGREEMENT, IN SUBSTANTIALLY THE ATTACHED
FORM, BETWEEN THE CITY OF NORTH MIAMI AND
COASTLAND CONSTRUCTION, INC., FOR ADDITIONAL
RELATED SERVICES REQUIRED FOR THE COMPLETION
OF THE NW 131%" STREET STREETSCAPE IMPROVEMENT
PROJECT, AT A COST NOT TO EXCEED TWO HUNDRED
EIGHTY-FOUR THOUSAND DOLLARS ($284,000.00), AND
TO EXTEND THE TIME FOR PERFORMANCE TO
NOVEMBER 30, 2012; PROVIDING FOR AN EFFECTIVE
DATE AND ALL OTHER PURPOSES.

WHEREAS, on April 5, 2011, the City of North Miami (“City”) advertised Invitation
for Bid No. 42-10-11 NW 131" Street Streetscape Improvement (“IFB”), to provide the City
with all the labor, supervision, materials, equipment, tools, services and expertise necessary for
the installation of bike lanes, sidewalks, curbs and gutters along NW 131st Street, from NW 7th
Avenue to NW 17th Avenue (“Worksite”), in accordance with the terms, conditions,

requirements and specifications contained in the IFB (*Services”); and

WHEREAS, on July 12, 2011, the Mayor and City Council (“Council”) approved the
selection of Contractor and authorized the City Manager and City Attorney to negotiate and

execute an agreement for the provision of Services; and

WHEREAS, on August 1, 2011, the City and Contractor executed an agreement for the
provision of Services, in accordance with the terms, conditions and specifications contained in

the IFB (“Agreement”); and

WHEREAS, on September 28, 2011, the Parties amended the Agreement to extend the
Time for Performance by Three Hundred Sixty-Five (365) Days from the effective date of
September 9, 2011, at no additional cost to the City; and

WHEREAS, City administration has identified the need for additional related Services,
which are considered essential for the completion of the Worksite project, at a cost not to exceed

Two Hundred Eighty-Four Thousand Dollars ($284,000.00); and

IWO 12-548 (RCG) Page | of 3



WHEREAS, to adequately accommodate the completion of additional related Services
by the Contractor, the City administration finds that the Time for Performance must be

reasonably extended to November 30, 2012; and

WHEREAS, on June 26, 2012, the Council passed and adopted Resolution No. R-2012-
82 (“Resolution™), authorizing the City Manager, City Attorney and City Clerk to take all
necessary actions and to execute all documents affecting the health, safety and welfare of the

City, during the Council’s recess commencing July 11, 2012, through August 27, 2012; and

WHEREAS, in accordance with the authority granted by Resolution, the City Manager
respectfully requests the ratification of the Second Amendment to Agreement, in order to finalize

the Worksite project, in the best interest of the City.

NOW THEREFORE, BE IT DULY RESOLVED BY THE MAYOR AND CITY
COUNCIL OF THE CITY OF NORTH MIAMI, FLORIDA:

Section 1. Authority of City Manager. The Mayor and City Council of the City of

North Miami, Florida, hereby ratify the City Manager’s approval and execution of a Second
Amendment to Professional Services Agreement, in substantially the attached form, between the
City of North Miami and Coastland Construction, Inc., for additional related services required
for the completion of the NW 131 Street Streetscape Improvement Project, at a cost not to
exceed Two Hundred Eighty-Four Thousand Dollars ($284,000.00), and to extend the Time for

Performance to November 30, 2012.

Section 2. Effective Date. This Resolution shall become effective upon adoption.
PASSED AND ADOPTED by a vote of the Mayor and City Council of the
City of North Miami, Florida, this day of August, 2012.

ANDRE D. PIERRE, ESQ.
MAYOR

ATTEST:

MICHAEL A. ETIENNE, ESQ.
CITY CLERK
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APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

REGINE M. MONESTIME
CITY ATTORNEY

SPONSORED BY: CITY ADMINISTRATION

Vote:
Mayor Andre D. Pierre, Esq.

Moved by:

Seconded by:

(Yes)

Vice Mayor Jean R, Marcellus

(Yes)

(Yes)

Councilperson Michael R. Blynn, Esq.
Councilperson Scott Galvin

(Yes)

Councilperson Marie Erlande Steril

(Yes)
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CITY OF NORTH MIAMI
SECOND AMENDMENT TO
PROFESSIONAL SERVICES AGREEMENT
(NW 131* Streetscape Improvement Project - IFB #42-10-11)

THIS SECOND AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT
(“Second Amendment”) is made and entered into this day of , 2012, by and
between the City of North Miami, a Florida municipal corporation located at 776 NE 125"
Street, North Miami, FL (“City”) and Coastland Construction, Inc., a for-profit corporation
organized and existing under the laws of the State of Florida, having its principal office at 4611
SW 71% Street, Miami, FL 33155 (“Contractor”). The City and Contractor shall collectively be
referred to as the “Parties”.

RECITALS
WHEREAS, on April 5, 2011, the City advertised Invitation for Bid No. 42-10-11 NW
131" Street Streetscape Improvement (“IFB”), to provide the City with all the labor,
supervision, materials, equipment, tools, services and expertise necessary for the installation of
bike lanes, sidewalks, curbs and gutters along Northwest 131st Street, from Northwest 7th
Avenue to Northwest 17th Avenue (“Worksite™), in accordance with the terms, conditions,
requirements and specifications contained in the IFB (“Services”); and

WHEREAS, on August 1, 2011, the City and Contractor executed an agreement for the
provision of Services, in accordance with the terms, conditions and specifications contained in
the IFB (“Agreement”); and

WHEREAS, on September 28, 2011, the Parties amended the Agreement to extend the
Time for Performance by Three Hundred Sixty Five (365) Days from the effective date of
September 9, 2011, at no additional cost to the City; and

WHEREAS, City administration has identified the need for additional related Services,
which are considered essential for the completion of the Worksite project, at a cost not to exceed
Two Hundred Eighty-Four Thousand Dollars ($284,000.00); and

WHEREAS, to adequately accommodate the completion of additional related Services
by the Contractor, the City administration finds that the Time for Performance must be
reasonably extended to at least November 30, 2012; and

WHEREAS, on , 2012, the Mayor and City Council passed and adopted
Resolution Number R-2012- authorizing the City Manager to execute this Second
Amendment to finalize the Worksite project, in the best interest of the City.

NOW THEREFORE, in consideration of the mutual promises and covenants set forth
herein and other good and valuable consideration, the Parties hereto agree as follows:
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. The Parties agree that this Second Amendment is incorporated into and made part of the
Agreement executed by the Parties on August 1, 2011, attached hereto as “Exhibit A”.

2 The Contractor agrees to perform additional related Services, as indicated in the
following Change Order Requests: number 00002, and number 00004R through number 00011,
attached hereto as composite “Exhibit B”.

. The City agrees to pay Contractor an amount not to exceed Two Hundred Eighty-Four
Thousand Dollars ($284,000.00) for Contractors performance and completion of the additional
related Services, in accordance with “Exhibit B”.

4, The Parties hereby amend the Agreement to extend the Time for Performance from
September 9, 2012, to November 30, 2012.

5. No modification or amendment hereto shall be valid unless in writing and executed by
properly authorized representatives of the Parties.

6. This Second Amendment shall be binding upon the Parties hereto, their successors in
interest, heirs, executors, assigns and personal representatives.

7. All other terms of the Agreement which have not been modified by this Second
Amendment, shall remain in full force and effect.

8. This Second Amendment may be executed in two or more counterparts, each of which
shall constitute an original but all of which, when taken together, shall constitute one and the
same Agreement.

[The remainder of this page is intentionally left blank.]
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IN WITNESS WHEREOF, the Parties have executed this Agreement by their
respective, proper officers duly authorized the day and year first written above.

ATTEST: Coastland Construction, Inc., a Florida for
Corporate Secretary or Witness: profit corporation: “Contractor”
By: By:
Print Name: Print Name:
Date: Date:
ATTEST: City of North Miami, a Florida municipal
Corporation:
C‘City”
By: By:
Michael A. Etienne Stephen E. Johnson
City Clerk City Manager

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

By:

Regine M. Monestime
City Attorney
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NORTHIMIAM

JFFICE OF THECITY MANAGER

To: Ruby Crenshaw-Johnson
Purchasing Director

From:; Kerrith Fiddler
Assistant Public Works Director

RE: NW 131 ST Project-Change Order Justification -PO#259063

Date: August 2, 2012

I am requesting that the Change Order in the amount of $284,000.00 be approved in order to
complete the project; due to unforeseen field conditions, missing item not calculated on bid

tabulation, and no contingency in project’s budget.

City Manager Authorization:

Request Approve%ﬁ( >

Request Denied N )

T

Cc: Aleem Ghany, P.E.-Public Works Director
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CITY OF NORTH MIAMI ihare BONUVEBER A
NDRTH MlAMl o e 55 BT 10/1/2011 259063
NORTH MIAMI, FL 33161 FRRREQNUMEERTT |
0009123
VENDOR:0008832 sHIP TO: WILL BE PICKED UP
COASTLAND CONSTRUCTION INC. BY DEPARTMENT
4661 SW 71ST AVENUE
MIAMI, FL 33155
Dept. Contact: JOHNSON, NAKIA
Vendor Phone: (305) 669-1740 Contact Phone: (305) 895-9830 2206
Vendor Fax: (305) 669-1093 Terms: Net 30 Days
FOB Point:
Contract No: 000296
Special Inst: Per Bid No. 42-10-11
Ammendment No. 2 to increase price and contract term
Quantity Unit Description Unit Price Ext. Price
THIS IS A REVISED PURCHASE ORDER
N.W 131 Street Streetscape Improvement 1,500,000.00
Bid #42-10-11
N.W. 131 Street Streetscape Improvement 371,087.80
Alternate 2 (Stamped concrete option) 170,778.00
Alternate 6 (Tree Grate Over Relocated 11,134.20
Root Balls)
Drainage 428,770.92
Change Order 45,000.00
Item ommitted from bid tabulation
Change Order 179,000.00
increase po for additional work
Change Order 60,000.00
increase po for additional work
L1t 1o, CITY OF NORTH MIAMI Tax Exempt # 85-8012621653C6 01 % 27&5@?
" ACCOUNTS PAYABLE Federal ID # 59-6000390 FREIGHT 0.00
PO BOX 619085 TOTAL | 2,765,770.92
MIAMI, FL 33261
Account Number Amount Account Number Amount

qj’aﬂa

Purchasing Director

VENDOR COPY

“City-Manager (over $50,000)
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UPurchasing Director

— — : [T IPAE ] [ PONUMBER ]
NURTHW' AMI %IJEEO&,NS?RTH VIIAMI 8/23/2011 259063
RSy NORTH MIAMI, FL 33161 ~ REQNUMBER

0009123
VENDOR: 0008832 sHIP To: WILL BE PICKED UP
COASTLAND CONSTRUCTION INC. BY DEPARTMENT
4661 SW 71ST AVENUE
MIAMI, FL 33155
Dept. Contact: JOHNSON, NAKIA
Vendor Phone: (305) 669-1740 Contact Phone: (305) 895-9830 2206
Vendor Fax: (305) 669-1093 Terms: Net 30 Days
FOB Point:
Contract No: 000296
Special Inst:Per Bid No. 42-10-11
B T e "Description " UnitPrice - | Ext Price -
N W 131 StreetS et Street scape e e L i __11,509.,(_)00(0‘70* N
Improveme_znt s A N A 3 i R i
Bid #42-10-11 ) ST
# |N.W. 131 Street Improvement 7 371,087.80 -
L VAlternate o (Stamped concrete optlon) e 170,778.00
- | Alternate 6 (Tree Grate Over Relocated TUT1134.20
] VRoot Balls) - } - T
: | Drainage - S XN - | 428,770.92 |
L1 7o, CITY OF NORTH MIAMI Tax Exempt # 85-8012621653C-5  S"%T°T" z'ggr\;gfz
" ACCOUNTS PAYABLE Federal ID # 59-6000390 FREIGHT 0.00
X 619085
PO BO TOTAL | 2,481,770.92
MIAMI, FL 33261
: -Account Number: “Amount * . Account Number Amount
VENDOR COPY e

City Manager (over $50,000)
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7 July18,2012° <

" Mr. Kerrlth Fiddler '_’ '

e, ,Cfty of North Mlami

- 776 NE- 125““ Straet

North Miaml FL. 33161 t

| Rs NW 131“‘St Streetscape Lty o ) b

B3 you have and quest:ans please cail me. e

‘ 'fDelr M. Frddler'

- We shorty. requested ari addmona! sixty’ days fo complete thfs projact As you are aware the
- extenglon is needed bacause of addlﬁonal work, conﬂicts and tha ﬂme work east of NW 10"" Sy

i Avenue was slopped

iy 'Thank you for yourwcperation;‘:.—."' '

OvldloP Rodrrgu [ PE;
Vice Presrdant L

4061 sw 7lst avenue smbm: i 33155 & 1

10 |

305684 1095 | cogsilandi com
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T0i - Gity'of North Miami -

GHANGE ORDER REQUEST

w COnsrrucﬂcm Managament ;
4681 SW 71 Ava., Miami, FL 33755
“Phene. 305-569-1740, Fax 305-559‘-1093 : i
PROJECT: INW 131st 8t Siraetauape lmpruuamant e . DATE: 7113;3013 Wi S
-~SUBJEGT‘ Addlﬂélml Typenuurb e : JﬁB ND.. 11_["]7 R A

" “Purchasing Dapartment ', e s "HON’-’" 355"3?"5?3.837 S uic R

-776 NE 126th ‘Strest elh gt =:_,*s 305,3914015__-.-. s By el sl

- North Mlah‘lh FL- 33‘!31

- '-Esﬂmltad total amount for flne Itam far additlonal araas to have Type D Gurbs requestea by awner '

*:.Date g’_,z /‘L - :;‘. ' o Date . 7-7

o~ “_-: B " e " " Change OrderRequestAmuunt . SLELZO0.00 Do

ARPROVAL; . _

A"-Bgr:f 4

s >
S ‘ Karﬂlh Fidd!er'i

Gvidio Rodtﬁuez./_.
/ 5 ( 3 ;

s .Eapud'lian@ .

 No. 09011;._;;_3?-



' f’Caasﬂand Consfrucﬁon, Inc. )

' "_Ganara! Conitractars and "~ ks
.'construoﬂan Managament N

o 468':' S’W ?1 Ave, Mlami, FL 33’!55 ]
" Phone 306 889-1740, Fax 805-6694093

CHANGE DRDER REQIJEST-_'_ o

- -f'PRUJEGT- NW131st BtStreetacapa lmprovumant At '}_.vDATE«‘ --7113!2012 S

--SUBJEGT‘ Addltlnnal&tampedc‘.oncrate "“",JOINu 11 907 i
To. Clty of North Miathi . Gn e T i e

PR Mgt Purchasingbepmtment I-j_';‘_;" NG o :-;'_‘_::\*PHONE 30&»898-988? g o

Gl DT TTBNGA26th Street U Tt 3115-391-1015 by
- North Mlaml, Fi. 33161 R e R s

ATIN:  Korrith Flddiar--
BES’BRIPTIQM OF F’RE}FE)S"AL

Estimated f.otel amount for Hna ltem far addiﬂonal areas of 6" Stamped Concrete requasted by owner, - .- .. T

CULEEY I s ‘.-‘-'_f‘._éﬁanéébici_grhétfmsi_ﬁ_@uunﬁ; $15097eus

- APPROVAL:
| ‘?:_Bv_: xS

Kerrth Fiddler -~ -

'3~2, /2,,"

-.‘7 f}——r oy

: Bﬁmdlfum .

- Ovldlo Rg&lgu‘.ey =t
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: ':Genaral b‘ontmcam md
VY comu‘uellon Mamemont

" 4861 W71 Ave, Hlam, PL 33185
Phono S06-085-1740, Fax 306:080-1003 _

SUBJEG'I" E:dlltraﬂonmnchclmouta e e .';.mauo. 11-np1
~TO: .- Clty of North Miami - :
" ... 778 NE 128th Streat. . e S Rt e ] i
~ - North Mlaml, FL 33101

ATTN: - '-Kennhmwar 5 A "
| oa‘scmmnur FHOROBAL: © b SR e ot

PROJECT: - NW131stst8tummolmpmwment ;:T‘Z-DATE © A0r8112019 o

B We heréby request a changa Ordar to provldo Glean Outs as per aﬂaohad skelch to aach Exﬂtratton Tunch nn .'

- tha project for $940.58 Each

" gg;e are 6 Exﬂllratfon 1rand1es that were bullt pr[orto your requaat for eleanouts 'rheas 6 wm cost $1471 sa f

o . ChangeOiderRoquestAmount; . $04980-

N

' APPRbVAL:": .
-]._,'By: -

A KermhFlddfer g o I R el i - Ovidio Rodriguex . - --
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TO:  City of North Miami. - R D e
~ Purchasing Deplﬂmant AN PHONE- aus-m-sm
... TTENE126th 8weet .. - .. . m:. aos-smm
* North Miami, FL. as1e1;- R o T o ' SO -

ATTN:. - Kenith Fiddler

, ;;dﬁssnmmanmmu ‘ R Sk '
- “We hereby request a Change Order far addlhonal cost for addlng depth 1o ths freoh dralns per Ifnear feet
' Tolal price Is 31200parllnearfeet Ao B 2 s .

APPROVAL

__ Chiangs Order Roqiest Amount: ____~~ $1002000

| Bkl ot
" Ovidlo Rodriguez

/Kan'ithFidd!m' e G e g B e

owe g S e e

CHANGE onnen REQUEST S
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| Ganﬂmdcomﬁwﬂam-m
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Ganml conhahn and

cHANGE ORDER REQUES‘I'
.. No, nnona_ : : :

| Canstruction Management - g NGE A -"f'."f:i;f,fﬁ:"f-'.fiizf.'-j:'f‘.?:i;.--,

e 11mm11
":.7.; e . b .._.:-7;-Joauo 11-001
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" DESCRIPTION OF FROPOBAL -
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- e ”WW""“&"

Kenith Flddiee ~ ~ . 0 :?"".'
Ull'-- //-M Mr/ ;
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e Conatrustion Management .
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Genors! Contmotorsend . "

B 4981 sw 7 Avn., Mrmi FL 33185
Phone 305-860-1740, Fax m-m-ms
 DATE: “1/bR012

- PROJECT: uw'lsmsrammmelmprpy-_r_:pnt
..:':'_V.IOBND. 11-001

'ro: cuychmihMllmi M '_ Lt e R e
_iPul_uhnlng__ﬂ_ap:ngn{ "j et e FHUNE‘ m-m-sm
oo TIOMEINNL OO .ot oo bl g jmx. m-m-»:o:s
S e uwmmmnsam Wy e e R
- ATIN: - Kerrifh Fiddler . e e i
naschmﬂohnrmwm Fids ML L R e o
-Several dra!nage stmouturas had m be mdﬂlud (]

--;:_fcmsa onnennenuzsr, -5
o No. 00005:,_'.'

) the ﬂald . ba able to dearthe ex!sﬂng walar Hne The prlce L

' forlaborand material foreach lncatlon is$24700 g ¥

APFROVAL, - ' uk
o A Kertth Fidd"f"" 2 N e L °"""°W
Fhg e R e

nmwmo

_ Change Ordor Requost Amount: ___ $296400



' aaﬁ /I/a 0’&5‘ e

G ”“‘7%7 e

}htor 74;/’1 . |
‘5/7‘5' S/Ir

Sl‘l( S{jq i

5‘18’7 gm R

5!6”*( -sz."r _'.\
5/6*14*!7_7

W/v/ 4‘@7@-«/ /aL

S ; A%égy'_‘ 5{/3/'@& -' ' , _.:f;: ::"f" '.7.: S ey ‘
,' f;}‘:'f‘i" o f /47“4( 2 ..e-q > ooy, M ETE T T

’2«8‘\)1

‘/J'%ON- '
5£ 2 o s X -:1':-.!-?_1_-' 2

/)‘0,



", GonnilDisbaikirs . No. 00008,

o Gnnaﬂmﬂnn anglmm _
' aes1 SWTIAVR, Siam, PL mss

cnmau onn_sn REQUEST - - ;:'ﬁ 5

" Phono 305.080-1740, Fex 305-8651083 -~ ~ B i SO il

"' PROJECT:. NW 131st stsmmupnlmpmamnt; e 'DATE: mmm

L fBUBJEGT. Miscellaneous repalrs and Investiga - :?'JOBNo. ﬁ-ﬂﬂr

-ro: "G@‘D‘l’"ﬂﬂh“hml . B e S

_Puchaulngnmnmm gL o ;PH°_"!- a0passenr o
<ot TTGNE128th 8treet Gl o :'_ e :"FAK:T:' : 395-8"]-1015 : :
sl il g . North MWLFL 33151 i S S e i '

AN ‘Konilh Fiddler
nzscmmmi amemn

- The fnllowlng castwere lneured L a mult of oxisﬂng onnd]ﬂom ' :If-'- o

"+ 1-At 8154 repair exisling 10"San Line with €800. la iy
: 2-At E-0B Plans called for new top only. Anawd-choa naedadtnhamataired I 7 T L :
- 3-AtE-05 a 10" Rubber coupling waa nesded to connact to existing 10" PVC line. - S
4-Pumhasa“?é Sleeve for invenﬂgatlon ofwheter or not the sxiatlng wahar maln mnning on tho noﬂh elda ofthe
- road was L

' . APPROVAL:.
By

S " Karrith F[dd!al‘ CL I DR QVI(RO of WZ/
© ' Datet 3’“— oAy o e o e Tl







CHANGE onnsa nEqusa'r |
No. 00007

Oouﬂand consfmef(o_n, _Inc. e

Genw cnnhebrs and’
Construciion Mluaqaxmnt

T aee1 SW Tt Ave, M;mlnasm
. _Phone 305-669-1740, mm-m-ms - R
PROJECT: nwumummupnlmmvamm i " baTE: mwzm
sua.lzor Ml‘l'nrpralmgoconﬂlols ‘.:_-__f;j. _.:oam.,n-our
TO: .. - . Clfy of North Mismi . il ---':1-: sl e .
N rumhas!ngnmrunant o -_-,;_*.-_'PHONE*-aus-nns-snsr
© . TI6 NE 126th: Streat - % e R -_-.‘-';mc 305-331.1015 S A A
s ek s Northlnml.FL 33101 el R st el
" -ATTN: - Kerrith Fiddler
;nascmmanarmapm SRR SR e e
Misca!anaous dralnage confflcts with ex!stlng utllﬂles as par qltached baukup. E

. Change Order Request Amount: _~_ $i0,843.28

'B_y: |

T S T ol dlor— - i . owdlonogﬂgw
D g pl i S Bm-- 4*—-/49- 5 R




SR W 17q H L

S u ll

lt “ o _u‘ i l\

U

fadin. L 'IZE 1

W

124 JU :!\ A\\* AT e i P g




alleoww sl W M iy T
| _\\:- f“.* - A S—‘G& i\ 11‘-:\'.:_'7'_,-1 :“. fged AR e S
v o Sk ;-;f? W el

‘ ':. ' .,.i.-_ -._". . ! . * - g .",'
toiteltivn o ader sited SMON@ Think 424000

” O (. 91 .. , -‘:-,, Y AR AL i A1, T

‘

N .'.. '. ,'.‘ 'A.".l"".. .-~A ‘.‘lr. '......- I : .‘ %
" “ ke Co ."‘ 0 Wewd 7 Ao 1o oL U 6], - R1\0.0g

| _ ity WS e Ao do B ot W00

iy B S»\eL WoNwl L W00



L : h amadeili el

i‘)m

i<

A

L3° T

l [P Ay &

n£ Ay B

IJ!_ Yl A ML
| :
————rrie Dt

Y Y o
i LAY 4 8

L O ST &

-. L

-l-o a\lnn \




, "'Gnnamlconfractommd oy o Nn. 00003 L
= _amsfmcm m:mem :

- ‘:-mmwrum,mum ﬂ,:mss
o '-thaﬂﬂﬂﬂﬂfw.ﬁaanw-fm _ :
. PROJECT: uw-lmtstsmmmpalmpmanem_'_-i__. di __--"nma mmz
o -,.-raumc'r amchannefors“atammmnam_‘1_‘_;: aon __{..maun 11-mr

".;::" 1-0. _ WMNonhMlaml et ...':-:_:‘: i s o A

. Purchasing Department _- PHONE: - amu-mr
... TTONE126th Btrast = .,-:-:_.pm, 305-391-1015
- North Miarl, FL. 33151 e B R s e e

o '.-=':ATTN:= - ‘.KerrlthFldd!or o By et o TR ) e ey ;-ﬁ IR

The basds farthe stnmpsd unnerete wera alraan’y prepared for g ihlo!mm in the areas Shown mghllghtad on the i;’ s
.- aftached sat of 1/2 size prints. We fiad to re-do this work to ‘accomodate tha s" atampad connrate requested by 3
.-meci!y NoOH&Pwaeaddadtom!sworkasauourtesyntoihecw B o i LR

Change Onor Request Amount: . $i2,00800 =

Appnpm._é'
By -

Cmyp ;

gl T L KauithF[ddlar -_;.j‘;,-_: lgpt e R
g Date. ~. .’ g-'- —/.’L‘ W . .”:_ oo, 'Date




o Miamn,ﬂ. 3185

EE APPROVAL.

- Coastland Construction Inc.
‘._466!8W7lstAveame g Wi

iy th 056694740
Pax; 305-669:1093_

CHANGE onnmz REQUEST
No. 00009

. -ffPROJEC'I‘.NWlalstSt Su'eetscapelmprovsment -:f o

CrtyofNorthMmmu i 3,
- Purchaging Depamnem

776 NE 125th’ Street -

North Mmmi FL 33 161

- ATTN:Komith Fiddler -

Hhe ; . '?"-”.'?"..}aﬁﬂuw mﬁa

L oaem Rmownxis:mgcun ik g g Ry B, tooo o
£ bioks to raise tho flaish grada with. 1

mrcnonum!nundhﬂuhon : ; .

: 5@3240@0

W 00002 BWCHIﬁ'ainptu:“j[;mdu TR ‘ . .I.Dbu, '.‘_:_ ;

- meet new elevation a¢ lmmma
.- 8197, BI42.8$20 )

":'..Cf‘t?ﬂﬁﬁ mﬂﬂimmmwulaudiupnsalof BT ' mm’,’ T amaE .

&ulsting CB, 109, 507 and BOS @ .
$63Beax3

O Remtigmmes@mnds e

new 15" glurainum pipa
- couplings, :

- o0 ?ﬁchuwmr,mmmrhlwx T e

' _:onum Cumlandw%o}{&,? ey 8,

-CON-'I‘RACT NQ. s

S8
" si0i00e
U Shpikde
T as00.
. .'ss'uéda"

CImnga Order Roquest Amount. R

DATE. 7/9/20]2
JOB. 11 007

040% .. '$000° -

00m T sooo. . si0i000
Coeok . s

.000%‘ S0

BT R 'mog;": -

8191400

By- o

Kemﬂledd!er‘{‘/ Oy
EFE’ /(L .

Date.- ':

Date- ;

?“"‘ ?/20/ E./

Costose0

el

ovidfonnma@gz' fi. L



